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IJ? Clause B. 1, Services Being Acquired, Subparagraph (c) is revised to read as follows:

(c) (OPTIONAL) 903 Pad Remediation Project Extension, Planning, executing,
and completion of the 903 Pad Remediation Project as identified in Work
Breakdown Structure (WBS) #1.1.03.12.06.02 may be extended (i.e.,
start/completion may be delayed to later years). Such extension may be from
one year to as much as three years. Execution of this option will require
negotiation on the exact timing of the action and extent of the delay. This
option would represent a change to the contract and require consideration as
set forth in the Clause of this contract entitled “Changes.”

2. Section C, Technical Exhibit A, Subsection A, Plutonium, and Subsection B, Highly
Enriched Uranium, the third bullet of the Column titled Government Furnished Services
and Items, is revised to read as follows:

l DOE shall provide certification/approval of suitable SNM shipping and
storage container(s) to support SNM removal (including but not limited to
9975, DOT-6M, DT-22, and 3013).

3. Clause B.8, Additional Item(s) Excluded from Actual Cost, is amended to add the
following items of cost that are not to be included in “total allowable cost” for the
purposes of fee adjustment under Clause 1.23, “Incentive Fee:”

l Costs associated with specially-funded (e.g., EM-SO funded) technology
deployment or implementation projects. Note: This exception applies only to
the specially-funded portion of any such projects.


